

A photograph of a construction site at dusk or dawn. In the foreground, a large, multi-story building is under construction, showing a grid-like concrete frame with many open window and door openings. Several yellow tower cranes are positioned around the building, with their long jibs extending into the sky. The sky is a deep blue, and a bright light source, likely the sun, is visible on the left side, creating a lens flare effect. The overall scene conveys a sense of active construction and progress.

Project Management

START



OVERVIEW

Construction project report
highlighting progress, budgets,
and resource allocation

Total Task

10,000

Tasks Completed

25.22%


Tasks in Progress

24.45%


Tasks Not Started

50.33%

Total Tasks and Total completed Tasks by Month




Total Tasks by Project Name and Task Status



Project Name ×
Office Tower C

Priority ×
Medium

Task Status ×





► **Timeline**

Earliest Due Date and Sum of Progress % by Task Status, Task Name, Project Name, Start Date, Assigned To, Priority and Budget Amount (\$)

^ Collapse All

Jan 2023

Feb 2023


Mar 2023

Apr 2023

<input type="checkbox"/> Warehouse D	
Concrete Pouring	<div><div></div></div> Carlos Rivera
Electrical Wiring	<div><div></div><div></div></div> Grace Allen
Site Survey	<div><div></div><div></div></div> Carlos Rivera
Site Survey	<div><div></div></div> Rachel Green
Site Survey	<div><div></div></div> Sarah Johnson
Electrical Wiring	<div><div></div></div> Mike Adams
Roofing	<div><div></div></div> Emma White
Site Survey	<div><div></div></div> Emma White
Site Survey	<div><div></div></div> Emma White

● Blocked ● Completed ● In Progress ● Not Started






Budget

Total Budget \$
\$273M

Amount Spent ?
\$228M

Balance
44.69M


Budget Utilization%




Remaining Budget

16.37%


Total Budget and Amount Spent by Project Name




Total Budget and Amount Spent by Task Name





Budget vs Amount Spent




Cumulative Analysis



► About Team




ESRAA KAMAL



Data & Business Analyst | Fabric Analytics

Esraa is a certified Data & Business Analyst, known for her ability to turn complex data into clear, actionable insights. With a background in analytics and visualization, her focus is on transforming raw information into stories that drive smarter decisions. Her curiosity and passion for learning make every project an opportunity to grow. Esraa also enjoys sharing knowledge and collaborating on Power BI and digital transformation projects.



MARWA KHALIL




Business Intelligence Developer | Data Analyst

Marwa is Results-driven BI professional with 4+ years of experience in data analytics. Certified Microsoft Power BI Data Analyst Associate, skilled in transforming complex business needs into actionable insights. Expertise in Power BI, SQL, and data modeling, with a strong focus on performance optimization, KPI development, and clear data storytelling for executive decision-making.




NABHA AHMED



Business Intelligence Analyst | Microsoft Fabric

Nabha is a dynamic and results-driven developer with over four years of specialized experience in data extraction, transformation, and visualization. She has proven expertise in designing robust data models and integrating insights from diverse sources into impactful reports. Skilled in optimizing data pipelines, automating workflows, and applying best practices in analytics, Nabha excels at turning complex datasets into meaningful business solutions.



RUFYDA RAHMA



Data Scientist & Business Analyst | Fabric Analytics

Rufyda is a dedicated data enthusiast with solid experience in data analysis and data science. She has participated in multiple competitions that sharpened her technical and problem-solving skills, and her volunteer work allowed her to apply analytics in real-world settings. Passionate about continuous learning, she is always exploring new tools and methods. Rufyda strives to create meaningful insights that drive value and support data-driven decision-making.



Project Name	Task Status	Total Tasks	Total Budget
Residential Building A	Not Started	672	\$18,745,710
Residential Building A	Completed	661	\$18,147,041